

Initial Project Planning

Date	04 July 2026
Team ID	
Project Name	Rising Waters – Flood Prediction System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint-1	Data Collection & Preprocessing	USN-1	As a developer, I can collect and clean the Kaggle rainfall dataset for model training.	2	High	Anil Kumar Palla	15 Mar 2026	18 Mar 2026
Sprint-1	Data Collection & Preprocessing	USN-2	As a developer, I can perform exploratory data analysis to understand rainfall and flood patterns.	2	Medium	Anil Kumar Palla	15 Mar 2026	18 Mar 2026
Sprint-1	Model Development	USN-3	As a developer, I can train a Random Forest Classifier on the processed dataset.	3	High	Anil Kumar Palla	19 Mar 2026	22 Mar 2026
Sprint-2	Model Development	USN-4	As a developer, I can evaluate model accuracy and save the trained model using Joblib.	2	High	Anil Kumar Palla	23 Mar 2026	26 Mar 2026
Sprint-2	Backend Development	USN-5	As a developer, I can build a Flask app that loads the model and exposes a /predict route.	3	High	Anil Kumar Palla	27 Mar 2026	30 Mar 2026
Sprint-2	Frontend Development	USN-6	As a user, I can enter weather details through a simple HTML form.	2	High	Anil Kumar Palla	27 Mar 2026	30 Mar 2026
Sprint-3	Frontend Development	USN-7	As a user, I can view the prediction result (Flood / No Flood) directly on the page.	1	High	Anil Kumar Palla	31 Mar 2026	02 Apr 2026
Sprint-3	Testing & Documentation	USN-8	As a developer, I can test the application with varied inputs and document the results.	2	Medium	Anil Kumar Palla	03 Apr 2026	06 Apr 2026